

ENGINEERING CHANGE NOTICE

Date:	98.12.18			ECN #:	141	
Project No.:	D350-591	Created By:	KE	Checked By:	CP	
Project Name:	350 steps	Approved By:	AE	Approved By:	(management if req'd) N/A	
Description of Change:						
<p>Revised: DS19065 to Rev B - wording for bolt substitution clarified</p> <p>DS19066 to Rev B - added -117A installation</p> <p>D2351 to Rev D - Float step (High short) changed to bent step to eliminate welded joint</p>						
Notification/Acceptance		Affected ✓	Authorization			
QA	✓	P390 improvements to 350 steps and blue file cleanup				
Production	✓					
Planning	✓					
Marketing	✓					
Engineering Actions		Yes	No	Responsible	To happen by:	Complete
Update Blue File	✓			CP	98.12.18	98.12.18 CP
Update Pink File	✓			"	"	98.12.18 CP
Update D-Part Master Binder	✓			"	"	98.12.18 CP
Update Grey Project Binder 591	✓			"	"	98.12.18 CP
Update DEO Binder	✓			"	"	98.12.18 CP
Update Master Document List	✓			N/A	"	N/A
Update Drawing Approval Record	✓			"	"	98.12.18 CP
Notify TCA of Change			✓			
Notify FAA of Change			✓			
Notes:						
<p>- DS1 9065/9066 rev B to replace DS1's @ rev A in blue & pink files. no need to change paperwork in existing packages, but all future kits should have new revs.</p> <p>- Production should make D2351 (High Float step for 350) according to new rev. D.</p> <p>- IPP should reflect new rev D of D2351 and be updated to include bend operation (similar to newest rev of D2356).</p>						